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2 Anamant

14 September 1937

MEMORANDUM FOR THE RECORD:

TAT ) . ) . .
S SUBJICT: Discussion with re Dirt Pile

1. The DDA is preparing for an address in which he will discuss the
Day Care Center (DCC). Inasmuch as the area of the dirt pile is one of the
areas being considered for the location of the DCC, he would like to be
adle to comment on the approximate timing of the removal of the dirt pile.
STAT Therefore, on 11 September 1987,[:::::::f] EA/DDA, called me and asked when
we expect to finish disposing of the dirt pile.

2. I advised Jim that in response to a Facilities Management Division
(FMD) action plan to expand parking on the compound, we are working toward
removal of the dirt by January 1938. We have made some progress, but still
have over 100,000 cubic feet to move. We are in touch with two contractors
who have indicated a need for filldirt for use on their projects. One
apparently is bidding on several jobs which would require substantial
volumns of filldirt, but cannot take it until/unless they are awarded
contracts, The other contractor would take the dirt now, but we would have
to pay them. The cost is undetermined, but we paid approx $57k to move
12,000 cubic yards just a short distance to our neighbor (FHWA). In the
absence of strong internal pressure to meet the January 1938 target date,
we do not plan to pay to remove the dirt and will continue to look for
someone to do it at no cost to the Agency. If there is definite need to
Clear that area by January 1988, we will consider advertising and asking
for bids to remove the dirt.

3. Jim and I agreed that he would recommend to the DDA that he should
indicate a January-April 1938 time frame for removal of the dirt and for
availability of that area for construction of the DCC.
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